
I 

1 

2 

3 

4 

5 

6 

7 

8 

9 

10 

11 

12 

13 

14 

15 

16 

17 

18 

19 

20 

21 

22 

23 

24 

25 

26 

ENNEMORE CRAI( 
PROFESSIONAL COHPORATIO 

PHOENIX 

N 
BEFORE THE ARIZONA CORPORATION Cb% 

COMMISSIONERS 

BRENDA BURNS 
BOB BURNS 
SUSAN BITTER SMITH 

IN THE MATTER OF THE DOCKET NO: SW-20379A-05-0489 
APPLICATION OF PERKINS 
MOUNTAIN UTILITY COMPANY FOR 
A CERTIFICATE OF CONVENIENCE 
AND NECESSITY. 

IN THE MATTER OF THE DOCKET NO: W-2038OA-05-0490 
APPLICATION OF PERKINS 

WATER A 
CERTIFICATE OF CONVENIENCE AND 
NECESSITY. 

MOTION FOR EXTENSION OF TIME 
TO COMPLY WITH DECISION NOS. 
70663 AND 73265 

Perkins Mountain Utility Company (“PMUC”) and Perkins Mountain Water 

Company (“PMWC”) hereby file this Motion for Extension of Time to Comply with 

Decision Nos. 70663 (December 24,2008) and 73265 (July 12,2012). 

BACKGROUND 

In Decision No. 70663, the Arizona Corporation Commission (“Commission”) 

approved PMWC application for a Certificate of Convenience and Necessity (“CC&N”) 

to provide water utility service to The Villages at White Hills and Golden Valley South 

developments (“Projects”) in Mohave County owned by Rhodes Homes Arizona, LLC. 

The Commission also approved PMUC’s application for a CC&N to provide wastewater 

utility service to these same two developments. 

The CC&Ns were granted subject to the following outstanding conditions’: 

Several other conditions have been met. See Memo of Partial Compliance dated August 25, 1 

2009. Other conditions are not triggered until PMWC and PMUC begin providing service. 
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1. 

2. 

3. 

4. 

PMWC shall file, no later than three years after the effective date of the 

Order, copies of the Approval to Construct for Phase 1 of the initial phases 

of the Golden Valley South and The Villages at White Hills developments, 

respectively; 

PMWC shall file, no later than three years after the effective date of the 

Order, a copy of the developer’s Arizona Department of Water Resources 

Letter of Adequate Water Supply for each of the individual subdivisions in 

the Golden Valley South and The Villages at White Hills developments; 

PMUC shall file, no later than three years after the effective date of the 

Order, copies of the General Permits for Phase 1 of the initial phase of 

Golden Valley South and The Villages at White Hills developments; 

PMUC shall file, no later than three years after the effective date of the 

Order, copies of the Aquifer Protection Permit for the Golden Valley South 

and The Villages at White Hills developments. 

In Decision No. 73265, the Commission granted PMWC and PMUC’s request for 

an extension of time to comply with these conditions, extending the deadline to December 

24, 20 14. Additionally, the Commission determined that the Order Preliminary for other 

areas included in the CC&N application had expired, and would require the filing of a new 

CC&N application for any future extensions of water or wastewater service. As a result, 

they are not included in the CC&N at this time. 

BACKGROUND 

As originally envisioned, the planned Golden Valley South development covers 

over 5,000 acres located approximately five miles southeast of Kingman Arizona, and is 

expected to include more than 33,000 dwellings at full build out. Likewise, The Villages 

at White Hills is located on 2,727 acres situated along U.S. Highway 93, approximately 29 

miles south of Hoover Dam. It is anticipated that the Villages at White Hills will include 
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more than 20,000 dwelling units and a commercial area. Open spaces, including a golf 

course, will eventually be irrigated with reclaimed water from a regional wastewater 

reclamation plant. 

Over the past year, PMWC and PMUC has been in discussions with the developer 

to determine the status of the Projects, as well as the outstanding compliance items 

required by Decision No. 70663. Although the developer intends to move forward with its 

original plan, the expected timeline and absorption rate of new homeowners has changed 

dramatically since the original CC&N application was filed in 2007. On December 5, 

2014, PMWC and PMUC received a letter from the developer requesting an extension of 

the new compliance deadline to December 24, 2017. A copy of the letter is attached 

hereto as Attachment 1. As noted in the letter, the developer is currently working on the 

initial phase (which includes only 1,000 units), and keeping its efforts to a minimum until 

economic conditions exist to support a more robust housing market. 

REQUESTED RELIEF 

Based on the formal request of the developer, PMWC and PMUC request that the 

Commission grant an extension of time to comply with Decision No. 70663, as amended 

by Decision No. 73265, to December 24,2017. 

RESPECTFULLY SUBMITTED this 23rd day of December, 20 14. 

FENNEMORE CRAIG, P.C. 

2394 E. Cbmelback Road, Suite 600 
Phoenix, Arizona 85016-3429 
Attorneys for Perkins Mountain Water 
Company and Perkins Mountain Utility 
Company 
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ORIGINAL and thirteen (13) copies 
of the fgregoing, were filed 
this 23' day of December, 2014, to: 

Docket Control 
Arizona Corporation Commission 
1200 W. Washington St. 
Phoenix, A 2  85007 

COPY lpnd delivered/mailed/emailed 
this 23' day of December, 20 14 to: 

Robin R. Mitchell, Staff Attorney 
Legal Division 
ARIZONA CORPORATION COMMISSION 
1200 West Washington Street 
Phoenix, Arizona 85007 

Brian Bozzo, Compliance Manager - - 
Utilities Division 
ARIZONA CORPORATION COMMISSION 
1200 West Washington Street 
Phoenix, Arizona 85007 

Carmel Hood 
Compliance Division 
ARIZONA CORPORATION COMMISSION 
1200 West Washington Street 
Phoenix, Arizona 85007 

Mark D. Teepen 
Pravada Property Holdings LLC 
Owners Representative 
89 12 Spanish Ridge Avenue, Suite 200 
Las Vegas, Nevada 89148 

97838 15/029232.0002 
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ATTACHMENT 1 



December 5,20 14 

Wendy Bamett, President 
Perkins Mountain Utility Company & 
Perkin Mountain Water Company 
4544 Highway 95 
Bull Head City, AZ 86426 

Re: Conditional CC&N Decision No. 73265 -Compliance Deadlines Extension Request. 

Please accept this request to file an extension to the compliance deadlines established in the Arizona 
Commission’s referenced Decision No. 73265 for Dockets SW-20379A-05-0489 and W-20380A-05- 
0490. 

As you know, the Developer has made significant progress towards an initial phase of development for 
the first 1000 units and towards that end has submitted to Perkins Mountain Utility Company (PMUC) 
and Perkins Mountain Water Company (PMWC) relevant Master Water and Waste Water Studies for 
review and approval. [n addition, the Developer has made a Preliminary Platt application to Mohave 
County for the first 300 units. 

In support of this effort the Developer has engaged the Slater Hanifan Group (SI-Ki) to provide the 
necessary engineering to prepare for submission to the Arizona Department of Environmental Quality 
(ADEQ) the Aquifer Protection Permit (APP) and other General Permits as required by the Referenced 
Decision. Through this process, SHG and it consultant waste water engineer, Greey-Hanson, have 
completed the Interim Waste Water Treatment Facility design and had preliminary meetings with ADEQ 
regarding the APP schedule and application. However, due to the current stagnant local housing market 
and lack of any indication of short term improvements needed to support continued development of the 
property, the Developer has elected to reduce the level of development effort to a minimum. 

As a result, the requested extension is necessary to keep the Conditional CC&N Order in place for another 
3 years to ensure a that development can continue when economic conditions exist to support a more 
robust local housing market. Given the amount of engineering effort completed to date, we feel confident 
the Compliance Deadlines can be met within the next 3 years if not sooner. 

Respectfully, ~ 

Owners Representative 

Cc: Chris Stephens 
James Rhodes 

8912 Spanish Ridge Avenue, Ste 200 
Las Vegas, Nevada 89148 

Tel: 702-232-5799 
Email: Pravada@Outlook.com 

mailto:Pravada@Outlook.com

